
BLUE TAG ISSUES

SAS Superstructure
04-SF-80-13.2 / 13.9

Run Date: 11/8/13 11:26 AM

(SAS Cable)

(  ( Cat='Major Issues' OR Cat='Second-Tier Issues' OR Cat='Quality Management Issues') AND Location like '%shanghai%' AND ( status='Pending' OR status='Briefing' OR status='Resolved' OR status='Void'))Filter

Issue No Date Initiated Summary Location Initiated By Proposed Resolution/Status Construction Response Design Response CCO Cost/CreditMaterial SMR #WBS Status

Major Issues

96 16-Oct-08 Initiated by NCR ZPMC-0188

The Contractor has started to blast and paint structural
steel without approval of the paint product or approval of
the paint facility.  The contractor has not submitted to
date, the Manufacturing and Fabrication Self Qualification
Audit (MFSQA) or requested an audit of the painting
facility.

Changxing Island,
Shanghai, PRC

METS requests response from Contractor. Void

125 16-Jun-10 Report is to document RFI revisions regarding Quality
Management, Minor Repairs, Material Substitutions, and
Shop Drawing Revisions for each Tower Shipment. Brief
description of RFIs will be provided under METS
Discussion area.

Shanghai,
Changxing Island
(PRC)

Detailed resolution of RFIs are provided in PMIV.
Report is to document these known agreed upon
changes by Construction, Design and METS.

Minor Repairs, Shop Drawing Revisions will be
shown on the As-builts. Quality Management and
Material Substitutions will be noted in "Memo to
File" for the project.

Void

Second-Tier Issues

36 01-Feb-07 Per Cable Team, 1/30/07: 1. Zinc Paste applied on Main
Cable Surfaces except under Cable Band, in Saddles,
under shrouds, insdie east anchorage; 2. Zinc paste
manufacturer on-site for entire application process and
will certify completion (approx 3 days).

Cable, Shanghai
Pujiang Cable
Company,
Shanghai, China

ABF-RFI-000532R00 1.  Correct; 2. Incorrect--see 10-1.60 of Special
Provisions, "Zinc Paste Waterproofing System"--
manufacturer representative certifies, Engineer
accepts--will accept continuously, no specific time
frame.  Manufacturer representative need not be
present the entire time.

Resolved

63 30-May-07 Special Provisions Section 10-1.61 requires aramid fiber
rope tests for elastic modulus and breaking strength.
Contractor requests to test the rope with sockets other
than Type 1.

Shanghai Pujiang
Cable Company,
Shanghai, China

ABF-RFI-000727R00 Acceptable, provided assembly realistically tests
aramid rope for intended parameters.

Concur with Design. Test is for ropes, not socket.  Type 1 socket not
required.

Resolved

66 14-Jun-07 Shanghai Pujiang (SPCC) received an MFSQA audit
grade of Contingent Pass for manufacturing parallel wire
strand.  ABF requests to submit SPCC shop drawings for
PPWS cable.

Shanghai Pujiang
Cable Company,
Shanghai, China

ABF-RFI-000745R00 No objection to shop drawing submittal; ensure
contingencies are cleared for Pass before
fabrication begins.

Concur. Concur. Resolved

Quality Management

57 22-May-07 Change in anchor bolt location layout proposed. Changxing Island,
Shanghai, PRC

No apparent interference with NDT; no objection. Concur. Concur. Resolved

97 08-Nov-08 This item has been voided. ZPMC,  Changxing
Island, Shanghai
China

Void

98 16-Nov-08 This item has been voided. Changxing Island,
Shanghai, China

Void
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